R & S Project #2787

The Molecular Foundry

Week Starting 7-10-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jul 10, '05 Jul 17, '05 Jul 24, '05 Jul 31, '05
Names sMT] [T[F|s|sM[T[ [TIF[s|sM[T] [TIF[s|sM[T] [T]F]s
1 Sitework
2 North Landscape
3 Waterproof North Terrace 5 days Blues 7/11/05 7/15/05
4 Rough Grade 5 days McGuire 7/18/05 7/22/05 I
5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5days MJB 7/25/05 7/29/05 I
8 DCVA Pad 2 days Berkeley 8/1/05 8/2/05 E
9 North Entry Walk/Stairs 10 days Berkeley 8/1/05 8/12/05
10 North Terrace hardscape/landscape 20 days Shooter 8/15/05 9/9/05
11 South Landscape 55 days 7/25/05 10/7/05
12 Rough Grade 5 days McGuire 8/1/05 8/5/05 Y l_
13 Complete utilities 4 days MJB 7/25/05 7/28/05
14 South Concrete Stairs 2 wks Conco 8/8/05 8/19/05
15 Install Trench Drain 4 days KDS 8/1/05 8/4/05
16 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05 i
17 South Terrace Hardscape/Landscape 7 wks Shooter 8/22/05 10/7/05
18 Road "A" 7 days 7/22/05 8/1/05
19 Rough Grade A-Road Planters 3 days McGuire 7/22/05 7/26/05 1Tl
20 Concrete Pads 4 days Berkeley 7/27/05 8/1/05 Rl T ]
24 | Roof
25 Install Penthouse #1 Metal Panels 5 days PEI 6/24/05 6/30/05
26 Sheetmetal Plenums & Flashing 36 days CMI 6/2/05 7/22/05 }_
27 Install Roofing 15 days Enterprise 6/6/05 6/24/05
28 Frame / Gyp Penthouse #2 Interior Walls 3days JJ 7/12/05 7/14/05
29 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 6/27/05 7/1/05
30 Install Supports, Piping & Duct 20 days CMI 6/27/05 7/25/05 ]
31 Set Rooftop Equipment 3 days CMI 7/19/05 7/21/05 F
32 Equipment Connections 15 days MEP 7/22/05 8/11/05
33 Frame / Sheath Plenum Exterior E line 5days JJ 7/25/05 7/29/05 B
34 Complete Lath, Plaster 12 days JJ 8/1/05 8/16/05
36 | Exterior Skin & Windows
37 East Elevation
38 Owner Punch 2 days LBNL 6/23/05 6/24/05
39 North Elevation
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40 Install Panels & Membrane Sheathing 37 days PEI 5/9/05 6/29/05
41 Install Glass & Glazing 37 days Royal 5/9/05 6/29/05
42 Stair 1 Exterior
43 Framing, Sheathing, Panels 20 days PEI 5/27/05 6/24/05
44 Install Window Wall 10 days Royal 6/27/05 7/11/05 ]
45 South Elevation
46 Install Panels & Membrane Sheathing 46 days PEI 5/16/05 7/20/05
47 Install Glass & Glazing 34 days Royal 5/11/05 6/28/05
48 Fill Man-lift Leave Out Bay 7 days Royal 7/25/05 8/2/05 _]
49 West Elevation/Cantilever
50 Install Panels & Membrane Sheathing 60 days PEI 4/26/05 7/20/05
51 |INTERIOR IMPROVEMENTS
52 Stair # 1 Interior
53 Intumescent Fireproofing 2 days AB paintin 7/21/05 7/22/05 __—I
54 Scaffold @ stairs 3 days 7/11/05 7/13/05
55 Frame Walls Vertical 15 days JJ 7/14/05 8/3/05
56 Penthouse Interior Walls 5days JJ 7/18/05 7122105 B %
57 Stair #2 Interior
58 Framing Stair / Elevator K to L-line All Levels 21 days JJ 6/23/05 7/22/05 l_
59 Level 2
60 Level 2 Corridor L - E Line
62 Tape Walls 6 days JJ 6/20/05 6/27/05
63 Lower Level Electric (excludes lights) 9 days Sasco 6/28/05 7/11/05
64 Prime Paint Walls & Pipe Rack 4 days A&B 7/12/05 7/15/05
65 Flooring 5 days Preston 7/25/05 7/29/05
66
67
68 Level 2 Offices L - E Line
71 Lights, Diffusers, AFS Drops, Lifesafety 4 days MEP 7/6/05 7/11/05
72 Drop Ceiling Tile 5 days Ireland 7/12/05 7/18/05 :l
73 Rough in ceiling 2.5 days? Sasco 7/18/05 7/20/05 ’_"|
74 Sheetrock Lid 2 days JJ Acousti 7/25/05 7/26/05
75 Taping Lid 7 days JJ Acousti 7127105 8/4/05 T
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76
7 Level 2 Cto E-Line
79 Sheetrock 5days JJ 7/6/05 7/12/05| T
80 Taping 7 days JJ 7/13/05 712105 | i
81 Prime Paint 3days A&B 7/22/05 7/26/05 i
82 Acoustical Ceiling Grid 3 days Ireland 7127105 7/29/05 B N
83 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 8/1/05 8/9/05
84 Bathrooms
85 Frame Walls & Ceilings Access Panels 2 days JJ 7/6/05 7/7/05 |
87 Sheetrock/Tape/Finish 8 days JJ 7/12/05 7/21/05
88 Prime Paint Walls 2 days A&B 7/22/05 7/25/05
89 Ceramic Tile 6 days TW 7/26/05 8/2/05 B ‘ _]
91 Clean Room Construction
92 Normal Clean Stage
93 Install Ductwork 10 days CMI 7/5/05 7/18/05
94 Install AFS Lower Distribution 5days GMR 7/12/05 7/18/05 | |
95 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05 r
96 Epoxy paint 1 day? 7/22/05 7/22/05
97 Electrical Rough in above grid 10 days 8/2/05 8/15/05
98 Install Interstitial Light Fixtures 3 days 8/11/05 8/15/05
99 Install Clean Room Flooring 6 days 8/16/05 8/23/05
100 Clean up and Wipe Down 2 days 8/24/05 8/25/05
101 Set Up Clean Entrance 2 days Bayside 8/26/05 8/29/05
103 Level 3
104 All Areas Offices
105 Frame Walls / Shafts 13 days JJ 6/27/05 7/14/05
106 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 7/8/05 7/19/05 (T
107 MEP Rough-ins Wall / Ceilings 6 days MEP 7/12/05 7/19/05 | | T
108 Door Frames 3 days W&W 7/18/05 7/20/05 C_
109 Sheetrock 5days JJ 7/20/05 7/26/05 j
110 Tape 7 days JJ 7/25/05 8/2/05 (I
111 Painting 4 days 8/3/05 8/8/05 W i
112 Aluminum Dr. Frames 2 days 8/9/05 8/10/05
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113 Acoustical Ceiling Grid 5 days 8/8/05 8/12/05
114 Lights, Diffusers, AFS Drops, Lifesafety 10 days 8/15/05 8/26/05
116 Bathrooms
117 MEP Wall/Ceiling Rough-Ins 5 days MEP 7/8/05 7/14/05
118 Sheetrock 2 days JJ 7/15/05 7/18/05
119 Tape 6 days JJ 7/19/05 7/26/05
120 Paint Walls 3days A&B 7127105 7/29/05
121 ceramic tile 5 days Tile West 8/1/05 8/5/05
123 Level 4
124 Level 4 Corridor (L to Cline)
126 Taping 6 days JJ 6/29/05 7/7/05
127 Lower Level Electric (excludes lights) 5 days Sasco 7/12/05 7/18/05
128 High Purity Piping 10 days KDS 7/7/05 7/20/05
130 Labs (L to E-Line)
132 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05
133 Install Flooring 4 days Preston 7/11/05 7/14/05
134 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/12/05 7/20/05
135 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/15/05 7/28/05
136 Casework Pipe Supports 3days ISEC 7/18/05 7/20/05
137 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/19/05 8/8/05
138 Ceiling Tile-Perimeter & Devices 4 days Ireland 7/22/05 7127105 B
139 Hood Connections Vertical Drops 15 days MEP Trad: 8/2/05 8/22/05
142 Bathrooms
143 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05
144 Sheetrock 3days JJ 7/21/05 7/25/05
145 Taping 6 days JJ 7/26/05 8/2/05 I
146 Painting 2 days A&B Paint 8/3/05 8/4/05 B
147 ceramic tile 5 days Tile West 8/5/05 8/11/05 N
149 Level 4 Cantilever (D to A line)
150 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/13/05 6/17/05
151 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05
152 Sheetrock 3days JJ 7/5/05 7/7/05
153 Taping 8 days JJ 7/8/05 7/19/05
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154 Cable Tray 3 days Sasco 7/20/05 7/22/05 |
155 Level 5
156 Level 5 Corridor (L to C Line)
158 Lower Level Electric (excludes lights) 5 days Sasco 7/18/05 7/22/05
159 Prime Paint Walls 4 days A&B 7/25/05 7/28/05
160 Labs (L to E-Line)
163 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05 ]
164 Taping 10 days JJ 6/24/05 7/8/05
165 Cold Room 15 days ISEC 7/8/05 7/28/05
166 Paint Prime 4 days A&B 7/12/05 7/15/05 _:‘
167 Install Flooring 5 days 7/15/05 7/21/05 [ NI
168 Casework Pipe Supports 3days ISEC 7/20/05 7/22/05 :I
169 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days 7/20/05 7/28/05 [
170 Lights/Diffusers/AFS Trim/Life Safety 10 days 7/25/05 8/5/05 i
171 Set Lab Casework/Hoods/Epoxy Tops 20 days 7/26/05 8/22/05 1
172 Ceiling Tile-Perimeter & Devices 4 days 8/1/05 8/4/05 ’—_
173 Hood Connections Vertical Drops 15 days 8/9/05 8/29/05
175 Bathrooms
176 Sheetrock 3days JJ 7127105 7/29/05
177 Taping 6 days JJ 8/1/05 8/8/05
178 Painting 2 days 8/9/05 8/10/05
179 Ceramic tile 5 days 8/11/05 8/17/05
180 Level 5 Cantilever (D to A line)
181 Sheetrock 3days JJ 7/12/05 7/14/05
182 Taping 6 days JJ 7/15/05 7/22/05
183 Level 6
184 Level 6 Corridor ( L- C Line)
185 Wall / Soffit Rough Ins (behind sch.) 5 days MEP 6/13/05 6/17/05
186 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05
187 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05
188 Install HM Door Frames 3 days W&W 6/22/05 6/24/05
189 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05
190 Sheetrock (remaining) 4 days JJ 7/11/05 7/14/05
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191 Taping 6 days JJ 7/15/05 7/22/05 [l I
192 Lower Level Electric (excludes lights) 5 days Sasco 8/1/05 8/5/05 |
194 Labs (L to E-Line)
195 MEP Rough-Ins 6 days MEP 6/22/05 6/29/05
196 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05 ]
197 Sheetrock 6 days JJ 7/8/05 7/15/05 __J
198 Taping 8 days JJ 7/13/05 7/22/05 VTR '_
199 Cold Room 15 days ISEC 7/18/05 8/5/05 ’— |
200 Paint Prime 4days A&B 7/25/05 7/28/05 ﬁ
201 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days 7/25/05 8/2/05 T :I
202 Install Flooring 5 days 7/29/05 8/4/05 [
203 Casework Pipe Supports 3 days ISEC 8/2/05 8/4/05 |:
204 Lights/Diffusers/AFS Trim/Life Safety 10 days 7/28/05 8/10/05 [: (D
205 Set Lab Casework/Hoods/Epoxy Tops 20 days 8/9/05 9/5/05
206 Ceiling Tile-Perimeter & Devices 4 days 8/18/05 8/23/05
207 Hood Connections Vertical Drops 15 days 8/23/05 9/12/05
209 Bathrooms
210 Set Plumbing Waste Carrier 5days KDS 6/21/05 6/27/05
211 Frame Walls/Shafts & Ceilings 4 days JJ 7/5/05 7/8/05 |
212 Install HM Frames 2 days W&W 7/7/05 7/8/05
213 MEP Rough ins 5 days 7/11/05 7/15/05
214 Sheetrock 3days JJ 8/2/05 8/4/05
215 Taping 6 days JJ 8/5/05 8/12/05
216 Painting 2 days 8/15/05 8/16/05
217 Ceramic tile 5 days 8/17/05 8/23/05
218 Level 6 Cantilever (D to A line)
219 Frame Walls/Ceilings (excludes leave-out bay) 4 days JJ 7/13/05 7/18/05
220 Taping 7 days 7/19/05 7127105 :F
221 Level 1
222 Level 1 Corridor (L-C line)
223 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05
224 Duct @ Pipe Rack 5days CMI 6/17/05 6/23/05
225 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/21/05 7/15/05 }_l
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226 Sheetrock 4 days 7/18/05 7/21/05
227 Taping 7 days 7/22/05 8/1/05 ]
228 Lower Level Electric (excludes lights) 5 days Sasco 8/1/05 8/5/05 ‘ |
229 Labs/Offices 1to 2 Line (L to C-Line)
230 Overhead Plumbing 8 days KDS 7/1/05 7/13/05
231 HM Door Frames 3 days W&W 6/30/05 7/5/05
232 Sheetrock 9days JJ 7/5/05 7/15/05 ‘
233 Taping 9 days 7/14/05 7/26/05 E :
234 Prime Paint 3 days 7127105 7/29/05
235 Install Ceiling Grid 6 days 8/1/05 8/8/05
236 Labs/Offices 3to 4 Line (L to C-Line)
237 Sheetrock 6 days JJ 7/13/05 7/20/05
238 Taping 6 days JJ 7/21/05 7/28/05
239 Paint-prime walls 3 days 7/29/05 8/2/05 N ]
240 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days 8/1/05 8/9/05 L
241 Lights/Diffusers/AFS Trim/Life Safety 10 days 8/2/05 8/15/05 [
242 Install Flooring 5 days 8/5/05 8/11/05 [
243 Ceiling Tile-Perimeter & Devices 4 days 8/10/05 8/15/05
244 Set Lab Casework/Hoods/Epoxy Tops 20 days 8/16/05 9/12/05
245 Hood Connections Vertical Drops 15 days 8/30/05 9/19/05
246
247
248
249 Level 1 Shipping/Receiving (Pending)
252 Install lath/Stucco 3days JJ 7/12/05 7/14/05
253 Stucco Finish/cleanup 1 day 7/21/05 7/21/05
254 Set AHU 3 1day CMI 7/22/05 7/22/05 ]_
255 Connections @ AHU # 3 7 days 7/25/05 8/2/05 :]
256 Plumbing above soffit 3days KDS 7/25/05 7127105
257 HVAC Piping above soffit 3 days CMI 7/28/05 8/1/05 ]
258 Elevator Installations
259 Car #2
260 Build Car Frame/Belt Up/Entrances 33 days Otis 5/20/05 717/05
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261 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05
262 Complete Car # 2 0 days Otis 7/7/05 7/7/05
263 State Inspection 1 day? 7/8/05 7/8/05
264 Protect Cab Finishes 1 day? 7/11/05 7/11/05
265 Elevator #2 in use 2 days 7/12/05 7/13/05
266 Car #1
267 Build Car Frame/Belt Up/Entrances 30 days Otis 6/28/05 8/9/05
268 |UTILITY BUILDING/COOLING TOWER
269 Interior Improvements
271 HM frames 2 days W&W 6/17/05 6/20/05
272 Sheetrock 3days JJ 6/22/05 6/24/05
273 Taping 7 days JJ 6/27/05 7/6/05
274 Manlift 3 days 7/25/05 7/27/05
275 Remove Manlift 3 days 7/25/05 7127105
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